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Contract ID:  1666Y Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1666Y Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0001 Pay Period End Date: 01.23.2016 Est Number: 0001 Pay Period End Date: 01.23.2016
Contract Location: Total to Date  Prev to Date This Estimate
VERDON NORTHWEST Estimate Type: PROG Current Contract Amt Total Earnings $109,514.55 $.00 $109,514.55
$933,799.91  giockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $109,514.55 $.00 $109,514.55
ontractor: Date Let 09.03.2015 $933.799.91 Retainage $.00 $.00 $.00
COHRON & SON, INC. (A. M.) ated Zt- 03. Escrow Amount $.00 $.00 $.00
62180 GREAT RIVER RD _ Datf; Awar ed : iz-ig-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 3. .
PO BOX 479 : 12% Net Earnings $109,514.55 $.00 $109,514.55
Date Notice for Work to ]
Begin:  12.17.2015 % Time Comp
ATLANTIC 1A 50022-0479 gin: o 0%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 12.17.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)243-2448 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-251.91 $.00 $-251.91
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNITED FIRE & CASUALTY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
RICHARDSON ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12666 000 BRO-7074(23) GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$251.91 $.00 -$251.91
Payment $109,262.64 $.00 $109,262.64
Project Manager LPA Responsible Charge
Hutmacher, Greg 01.26.2016 Huppert, Scott 01.27.2016
State Representative District Engineer
Murillo, Ernest 01.27.2016 Rankin, Robert 01.28.2016
Construction Engineer Controller
Halstead, Kerri 01.28.2016 Burling, Laurie 01.28.2016
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Contract ID:  1666Y Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1666Y Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0001 Pay Period End Date: 01.23.2016 Est Number: 0001 Pay Period End Date: 01.23.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L006.00 300.00 3.000 900.00
0001 0001 0030.10 12,800.00 1.000 12,800.00 COVER CROP SEEDING ACRE 3.000 900.00
MOBILIZATION LS 1.000 12,800.00 0.000 0.00
1.000 12,800.00 0.000 0.00
1.000 12,800.00 0010 0010 L019.13 1.45 7,898.000 11,452.10
0002 0002 1000.00 600.00 8.000 4,800.00 EROSION CONTROL, CLASS 1D SY 7,898.000 11,452.10
LARGE TREE REMOVAL EACH 8.000 4,800.00 0.000 0.00
11.000 6,600.00 0.000 0.00
11.000 6,600.00 0011 0011 L021.30 20.00 174.000 3,480.00
0003 0003 1009.00 18,800.00 1.000 18,800.00 EROSION CHECKS, TYPE 1D BALE 174.000 3,480.00
GENERAL CLEARING AND GRUBBING LS 1.000 18,800.00 0.000 0.00
0.900 16,920.00 0.000 0.00
0.900 16,920.00 0012 0012 L022.11 3.00 560.000 1,680.00
0004 0004 1010.01 7.94 8,985.000 71,340.90 FABRIC SILT FENCE-LOW POROSITY LF 560.000 1,680.00
EXCAVATION (ESTABLISHED QUANTITY) CcY 8,985.000 71,340.90 0.000 0.00
2,576.000 20,453.44 0.000 0.00
2,576.000 2045344 GROUP 1 GRADING Contracted 149,865.50
0005 0005 1011.00 30.00 29.000 870.00 Current 149.865.50
WATER MGAL 29.000 870.00 In place 62,725.15
0.000 0.00 This Estimate 62,725.15
0.000 0.00 GROUP 4 CULVERTS
0006 0006 1701.24 34.30 80.000 2,744.00 0013 0013 0030.40 3,800.00 1.000 3,800.00
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 80.000 2,744.00 MOBILIZATION LS 1.000 3,800.00
ORS8 0.000 0.00 1.000 3,800.00
0.000 0.00 1.000 3,800.00
0007 0007 2009.51 300.00 9.722 2,916.60 0014 0014 4050.01 8.00 700.000 5,600.00
CRUSHED ROCK EMBEDMENT STA 9.722 2,916.60 EXCAVATION FOR PIPE, PIPE-ARCH CY 700.000 5,600.00
0.000 0.00 CULVERTS, AND HEADWALLS 445.000 3,560.00
0.000 0.00 445.000 3,560.00
0008 0008 2010.03 33.30 543.000 18,081.90 0015 0015 4360.24 482.00 4.000 1,928.00
CRUSHED ROCK SURFACE COURSE TON 543.000 18,081.90 24" METAL FLARED-END SECTION EACH 4.000 1,928.00
178.730 5,951.71 0.000 0.00
178.730 5,951.71 0.000 0.00
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Contract ID:  1666Y Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1666Y Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0001 Pay Period End Date: 01.23.2016 Est Number: 0001 Pay Period End Date: 01.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 P300.72 151.50 216.000 32,724.00 0022 0022 1043.50 3.00 1,238.000 3,714.00
72" CULVERT PIPE, TYPE 3,4 OR 5 LF 216.000 32,724.00 RIPRAP FILTER FABRIC sy 1,238.000 3,714.00
216.000 32,724.00 0.000 0.00
216.000 32,724.00 0.000 0.00
0017 0017 P402.24 34.30 332.000 11,387.60 0023 0023 6000.10 3,500.00 1.000 3,500.00
24" CULVERT PIPE, TYPE 3,450R 6 LF 332.000 11,387.60 ABUTMENT NO.1 EXCAVATION LS 1.000 3,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 55439.60 0024 0024 6000.11 3,500.00 1.000 3,500.00
Current 55.439.60 ABUTMENT NO.2 EXCAVATION LS 1.000 3,500.00
In place 40,084.00 0.000 0.00
This Estimate 40,084.00 0.000 0.00
GROUP 5 SEEDING 0025 0025 6001.00 4,800.00 1.000 4,800.00
0018 0018 0030.50 1,500.00 1.000 1,500.00 BENT NO.1 EXCAVATION LS 1.000 4,800.00
MOBILIZATION LS 1.000 1,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0026 0026 6001.01 4,800.00 1.000 4,800.00
0019 0019 L001.01 950.00 3.000 2,850.00 BENT NO.2 EXCAVATION LS 1.000 4,800.00
SEEDING, TYPE A ACRE 3.000 2,850.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0027 0027 6010.22 577.62 282.000 162,888.84
0020 0020 L032.75 180.00 7.000 1,260.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 282.000 162,888.84
MULCH TON 7.000 1,260.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 6010.26 865.86 248.800 215,425.97
GROUP 5 SEEDING Contracted 5,610.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 248.800 215,425.97
Current 5,610.00 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0029 0029 6020.00 1.10 61,515.000 67,666.50
GROUP 6 BRIDGE AT STATION 11+60.00 1-50'-0" . REINFORCING STEEL FOR BRIDGE LB 61,515.000 67,666.50
0021 0021 0030.60 55,000.00 1.000 55,000.00 0.000 0.00
MOBILIZATION LS 1.000 55,000.00 0.000 0.00
0.000 0.00 0030 0030 6040.00 20,000.00 1.000 20,000.00
0.000 0.00 REMOVE STRUCTURE EACH 1.000 20,000.00
0.330 6,600.00
AT STATION 11+73.50
0.330 6,600.00
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Contract ID:  1666Y Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1666Y Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0001 Pay Period End Date: 01.23.2016 Est Number: 0001 Pay Period End Date: 01.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 6080.00 3.50 5,895.000 20,632.50 0037 0037 7024.27 2,100.00 4.000 8,400.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 5,895.000 20,632.50 GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 8,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 6105.02 60.00 1,030.000 61,800.00 GROUP 7 GUARDRAIL Contracted 17,200.00
ROCK RIPRAP, TYPE B TON 1,030.000 61,800.00 Current 17,200.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0033 0033 6105.30 6.00 1,238.000 7,428.00 GROUP 10 GENERAL ITEMS
SALVAGING AND PLACING TOPSOIL ON SY 1,238.000 7,428.00 0038 0038 0001.10 2.85 1,668.000 4,753.80
RIPRAP 0.000 0.00  BARRICADE, TYPE Il BDAY 1,668.000 4,753.80
0.000 0.00 36.000 102.60
0034 0034 6210.14 35.00 1,590.000 55,650.00 36.000 102.60
HP 12 INCH X 53 LB STEEL PILING LF 1,590.000 55,650.00 0039 0039 0001.90 0.10 2,446.000 244.60
0.000 0.00  SIGN DAY EACH 2,446.000 244.60
0.000 0.00 16.000 1.60
GROUP 6 BRIDGE AT STATION 11+60.00 1-50'-0". Contracted 686,805.81 16.000 1.60
Current 686,805.81 0040 0040 0001.99 0.10 556.000 55.60
In place 6,600.00 CONTRACTOR FURNISHED SIGN DAY EACH 556.000 55.60
This Estimate 6,600.00 12.000 1.20
GROUP 7 GUARDRAIL 12.000 1.20
0035 0035 0030.70 400.00 1.000 400.00 0041 0041 0030.10 0.00 1.000 0.00
MOBILIZATION LS 1.000 400.00 MOBILIZATION LS 1.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 7020.00 2,100.00 4.000 8,400.00 0042 0042 9110.01 85.00 10.000 850.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,400.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 850.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0043 0043 9110.03 85.00 10.000 850.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 850.00
0.000 0.00
0.000 0.00
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Contract ID:  1666Y Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1666Y Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0001 Pay Period End Date: 01.23.2016 Est Number: 0001 Pay Period End Date: 01.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 9110.07 125.00 10.000 1,250.00 0051 0051 L860.50 1,000.00 1.000 1,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0045 0045 9110.27 150.00 10.000 1,500.00 GROUP 10 GENERAL ITEMS Contracted 18,879.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00 Current 18,879.00
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 105.40
0.000 0.00 This Estimate 105.40
0046 0046 L022.75 3.00 500.000 1,500.00 Totals for contract Contracted 933,799.91
TEMPORARY SILT CHECK LF 500.000 1,500.00 Current 933,799.91
0.000 0.00 In place 109,514.55
0.000 0.00 This Estimate 109,514.55
0047 0047 L022.90 2.50 500.000 1,250.00
TEMPORARY SILT FENCE LF 500.000 1,250.00
0.000 0.00
0.000 0.00
0048 0048 L022.92 2.25 400.000 900.00
TEMPORARY EARTH CHECK LF 400.000 900.00
0.000 0.00
0.000 0.00
0049 0049 L032.70 175.00 3.000 525.00
TEMPORARY MULCH TON 3.000 525.00
0.000 0.00
0.000 0.00
0050 0050 L860.24 300.00 14.000 4,200.00
STORM EVENT RESTORATION - INCENTIVE EACH 14.000 4,200.00
0.000 0.00
0.000 0.00







